

Communication

Date	29 June 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being (HDI Prediction using AI/ML)
Maximum Marks	1 Mark

Communication Plan:

Effective communication was essential for successful collaboration on this project. This document outlines the communication strategy used within the team throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group	Spandhana, Bhagyalatha, Lakshmi	Quick daily check-in on task progress and blockers
2	Progress Update	Weekly	SkillWallet Workspace + WhatsApp	All team members	Review completed Epics/Stories and update task status (To Do / In Progress / Under Review)
3	Issue / Bug Discussion	As Needed	WhatsApp + Screen sharing	Spandhana + relevant member	Resolve coding errors (e.g. null value errors, model prediction issues) quickly during development
4	Stakeholder Review	Bi-Weekly	SkillWallet Project Dashboard	Team Lead (Spandhana) + Mentor	Share GitHub repo link, demo progress, and get mentor feedback on project direction
5	Final Demo Rehearsal	Once	In-person / Video Call	All team members	Walk through the complete Flask application (prediction + dashboards) before final submission
6	Task Assignment & Planning	As Needed	SkillWallet Team Tab + WhatsApp	Team Lead (Spandhana) + Team	Assign Epics/Stories to team members and re-balance workload when required

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members were not always available at the same time for daily standups due to differing class/study schedules	Switched to an asynchronous WhatsApp update format where each member posted their progress by end of day instead of a live call
2	A teammate's GitHub invitation was initially missed, delaying collaborator access to the repository	Re-sent the invitation and confirmed acceptance directly over WhatsApp before proceeding with further uploads
3	Some confusion arose when task assignments were updated midway through the project (re-distribution of Epics)	Team Lead clearly communicated the updated assignment list in the group chat and confirmed each member's new tasks individually